Focus Area #1: Worker Retention, Recruitment, and Satisfaction

Goal #1	Baseline	Process	Date Due/	Quarterly Progress
		Measure	Completed	
Strengthen retention and recruitment	85.4%/yr.	85.4% or more of	August	See specific activities below. Completed
practices to maintain or increase the	caseworkers	caseworkers	annually-	for FY08. Met goal for supervisors at 90%
percentage of workers remaining	87.2%/yr.	remain per year	Completed	remaining, but did not meet goal for
employed with Child and Family Services.	supervisors	87.2%/yr or	for FY08.	caseworkers with 82% remaining.
		more of		
		supervisors		
		remain per year		
1. Analyze information from ongoing exit		Summary of exit	Feb 2008 -	Completed/available on the web.
surveys of departing staff to evaluate		surveys	Completed	-
worker reasons for leaving.				
2. Create a pay plan for DCFS workers to		Written plan	July 2009	Survey results have been obtained.
present to the Department and legislature				Analysis of the data is underway. We are
that reflects the need for career ladder				also in the process of gathering and
increases and promotions.				analyzing reports and other information on
				pay plans, career ladders, and worker
				retention in child welfare. Because of
				recent budget cuts it is not feasible to
				pursue this at the current time. We will
				still work on a plan to have ready for the
				future but it will not have the same sense of
2 T 1 1		TT 7 *44		urgency.
3. Track employee turnover rates and		Written report	August	Turnover analysis for FY08 has been
analyze trends.			annually –	completed. Total staff turnover is
			Completed	approximately 16%, caseworkers was 18%
A F 1 1 1 4 C 1		T '' 1 1 '	FY08	and supervisors was 10%.
4. Explore enhanced supports for workers,		Initial design to	Oct 2008	Online survey addressing supports and
such as support during early years of		address support		trauma was completed. Data is being used
employment, positive reinforcement		issues		in designing a peer support program, which
strategies for workers based on longevity,		XX7 :44	0 4 1	is currently being developed. Regions have
and support for traumatic stress related to		Written progress	Quarterly	designated peer support staff. Training for

Last updated: 10/20/08

5. Improve recruitment practices by gathering and evaluating existing recruitment and pre-screening methods, comparing with national research and practices in other states, developing recruitment models, pilot testing models, and making final recommendations.		Initial Evaluation Comparison Pilot models Final Report	Mar 2009 June 2009 Dec 2009 Mar 2010	peer support staff was completed in August 2008. Practice guidelines have been drafted and fliers for members of the team have been developed on defusings, debriefings, etc. Tracking database for incidents is being developed and practice sessions will soon be held statewide. Four employees attended a conference in August that included information on recruitment practices. The group is reviewing the information and will make recommendations about alterations in current practice.
Goal #2	Baseline	Process Measure	Date Due	
Explore and develop strategies to	No baseline	New feedback	Dec 2009	This work activity has not been initiated.
minimize negative impact on clients and	information	measures from		
workers resulting from worker turnover	available.	workers		
or temporary absence.	(Repeated			
	comment in Dept survey.)			

1. Identify current practices pertaining to worker coverage at times of turnover or absence, and obtain input regarding specific types of negative impact and ideas for how to minimize through methods such as survey or focus groups.		Written report	Jan 2009	This work activity has not been initiated.
Evaluate ideas and practices and research literature to identify strategies to minimize negative impact. Develop pilot proposals.		Pilot proposals considered by administrative team	June 2009	This work activity has not been initiated.
3. As practicable, pilot strategies on local teams, analyze results, and develop final recommendations.		Written report	Dec 2009	This work activity has not been initiated.
Goal #3	Baseline	Process Measure	Date Due	Quarterly Progress
Maintain or increase employee satisfaction.	84%	84% or higher reported in DHS employee	Next DHS survey, approx.	See specific activities below.
		survey	Jan 2009	
1. Formalize communication methods both vertically and horizontally in DCFS and develop and implement methods to increase workers' ability to share in organizational policy and decision-making. Test effectiveness of methods in completing work activities for Goal 2 Activity 1 and Goal 3 Activity 3, evaluate and establish final recommendations.		Written methods Effectiveness tested	Jan 2009 Jan 2009 (2.1) and Mar 2009 (3.3)	Survey results have been obtained. The volume and complexity of the data has made summarizing and analysis more challenging than expected. This has resulted in a delay completing a communication plan. We are modifying the due date to have a draft plan completed for presentation to regional focus groups by November 2008.

Last updated: 10/20/08

			and Family Services staff statewide through the Child Welfare Update June 2008 and is available on the website.
3. Assess ways workload can be reduced or	Initial worker	Mar 2009	Group is exploring use of one-time grant
streamlined, such as exploring the	feedback and		funds to hire time-limited positions to
possibility of establishing parameters for	analysis		review SAFE system with the purpose of
case types in which we will no longer			eliminating documentation that is no longer
intervene (e.g. delinquent, out of home	System analysis	Sep 2009	needed or is redundant.
perpetrators when there is no risk, mental	and proposals		
health issues, etc.) and ability to			
eliminate day to day worker tasks. Do	Ongoing review	Dec 2009	
this by gathering and evaluating initial	process defined		
worker level feedback, analyzing system	and initiated		
requirements such as laws, guidelines,			
MIS requirements, and recommending			
changes. Also, develop a process for			
ongoing organizational operations review			
to streamline workload.			